COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2021

ESTI MATE SUMVARY 11: 52: 00
CONTI D: C19263 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 19263- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.5 DAYS TIME ALLOW 195 WORK DAYS
US 160 MP 143.8 MCCABE CREEK | N PAGOSA SPRI NGS PERCENT TI ME: 4.36 ORI G TI ME ALLON 195 WORK DAYS
PRQJECT NO. BR1602- 139
US 160 MCCABE CREEK PAGOSA
NAME OF ROAD:
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 14/ 2021 DATE TI ME STARTED 08/02/2021
2273 RI VER ROAD DATE LET 05/ 13/ 2021 DATE WORK BEGAN
DATE AWARDED 06/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 08/ 02/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,749, 130. 56 PARTI Cl PATI NG $ 426, 571. 61 $ 426,571. 61
AWARD PRQIECT AMT: $ 5,497,330.56 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 7.42% TOTAL EARNI NGS 426, 571. 61 426, 571. 61
FUNDS AVAI LABLE: $ 5,322,558 95 STOCKPI LED MATERI ALS 9, 440. 14 9, 440. 14
GROSS EARNI NGS 436, 011. 75 436, 011. 75
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,198. 45 -9,198. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 426, 813. 30 426, 813. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 426, 813. 30 426, 813. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 426, 813. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 1,511. 49
3,022. 97000 0. 500 1, 511. 49
0010 202-00010 Renoval of Tree 5. 000 0. 000
EACH 1. 000 1,162. 11
1,162. 11000 1. 000 1,162.11
0015 202-00019 Removal of Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 734. 25000 0. 000 0. 00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
3, 637. 45000 0. 000 0. 00
0025 202-00035 Removal of Pipe 792. 000 0. 000
LF 0. 000 0. 00
39. 78000 0. 000 0. 00
0030 202-00155 Renoval of Wall 18. 000 0. 000
LF 0. 000 0. 00
94. 47000 0. 000 0. 00
0035 202-00200 Renoval of Sidewal k 336. 000 0. 000
Sy 0. 000 0. 00
20. 09000 0. 000 0. 00
0040 202-00202 Renoval of Gutter 42.000 0. 000
LF 0. 000 0. 00
34. 56000 0. 000 0. 00
0045 202- 00203 Renoval of Curb and Gutter 605. 000 0. 000
LF 0. 000 0. 00
10. 77000 0. 000 0. 00
0050 202-00220 Renoval of Asphalt Mat 4,477.000 0. 000
SY 0. 000 0. 00
8. 25000 0. 000 0. 00
0055 202-00250 Renopval of Pavenment Marking 1, 418. 000 0. 000
SF 0. 000 0. 00

3. 25000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00810

202- 01000

203- 00000

203- 00400

203- 01500

203- 01510

203- 01597

203- 01622

203- 02330

206- 00000

206- 00065

Roadway

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON
*Renmoval of Ground Sign
Renoval of Fence

Uncl assi fied Excavation

Rock Excavation

Bl adi ng

Backhoe

Pot hol i ng

Sweeping (Wth Pickup Broom

Laborer

Structure Excavation

Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
239. 22000
188. 000
LF
5. 80000
11, 609. 000
cy
18. 03000
4, 775. 000
cy
30. 42000
80. 000
HOUR
118. 70000
40. 000
HOUR
136. 64000
80. 000
HOUR
424. 61000
20. 000
HOUR
196. 61000
40. 000
HOUR
48. 31000
3, 586. 000
cy
29. 59000
366. 000
cy

271.87000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 08/ 23/ 2021

478.

1,093

849.

.00

.00

.00

.00

.00

.00

.00

.00

11:52: 00

AMOUNT

478.

1,093

849.

44

.00

.00

.00

.00

12

22

.00

.00

.00

.00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0115 206-00100 Structure Backfill (Cass 1) 2,277.000 0. 000
cY 0. 000 0. 00
93. 58000 0. 000 0. 00
0120 206- 00360 Mechani cal Rei nforcement of Soil 1, 209. 000 0. 000
cY 0. 000 0. 00
20. 04000 0. 000 0. 00
0125 206-01750 Shoring 1. 000 0. 000
LS 0. 000 0. 00
71, 764. 72000 0. 000 0. 00
0130 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
113, 627. 47000 0. 000 0. 00
0135 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
65, 784. 33000 0. 000 0. 00
0140 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
7,176. 47000 0. 000 0. 00
0145 207-00210 St ockpi | e Topsoi | 444. 000 0. 000
cY 0. 000 0. 00
7.24000 0. 000 0. 00
0150 207-00700 Topsoil (Onsite) 92. 000 0. 000
cY 0. 000 0. 00
25. 46000 0. 000 0. 00
0155 207-00702 Topsoil (Ofsite) 352. 000 0. 000
cY 0. 000 0.00
49. 19000 0. 000 0. 00
0160 207-00703 Topsoi | (Wetl and) 270. 000 0. 000
cY 0. 000 0. 00
29. 02000 0. 000 0. 00
0165 207-00703  Topsoil (Wetland) (Stream Substrate) 100. 000 0. 000
cY 0. 000 0. 00

52.23000 0. 000 0. 00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0170 208-00002  *Erosion Log Type 1 (12 Inch) 1, 726. 000 0. 000
LF 196. 000 1,015. 28
5. 18000 196. 000 1, 015. 28
0175 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
2.19000 0. 000 0. 00
0180 208-00041 Rock Check Dam 9. 000 0. 000
EACH 0. 000 0. 00
618. 49000 0. 000 0. 00
0185 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
479. 32000 0. 000 0. 00
0190 208-00051 *StormDrain Inlet Protection (Type I) 16. 000 0. 000
LF 0. 000 0. 00
13. 16000 0. 000 0. 00
0195 208- 00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 21, 165. 93
21, 165. 93000 1.000 21, 165. 93
0200 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 31.000 0. 000
cY 0. 000 0. 00
133. 42000 0. 000 0. 00
0205 208-00103 *Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
67.17000 0. 000 0. 00
0210 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 71000 0. 000 0. 00
0215 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
196. 61000 0. 000 0. 00
0220 208-00207  *Erosion Control Managenent 48. 000 0. 000
DAY 1. 000 347.94

347. 94000 1. 000 347.94



CONTI D

Roadway

CAT NO0200

0225 208-00400

0230

210- 00050

0235

210- 00810

0240

210- 04010

0245

211- 03005

0250

212-00009

0255

212-00032

0260

212-00700

0265

212-00703

0270

212-00708

0275 212-00711

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON

*Wat er Control

Reset Fire Hydrant

*Reset

Ground Sign

Adj ust

Manhol e

*Dewat eri ng

*Seedi ng (Tenporary)

*Soi |

Condi ti oni ng

*Organic Fertilizer

*Humat e

*Seedi ng (Native) Broadcast

*Seedi ng (Wetland) Broadcast

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
33, 430. 40000
1. 000
EACH
6, 045. 07000
1. 000
EACH
538. 24000
2.000
EACH
1, 263. 91000
1. 000
LS
80, 735. 31000
0. 480
ACRE
1, 886. 59000
0. 800
ACRE
370. 31000
144. 000
LB
2. 05000
96. 000
LB
1. 91000
0. 480
ACRE
1, 178. 39000
0.180
ACRE

1, 782. 16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:52: 00

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0280 213-00002  *Milching (Weed Free Hay) 0. 480 0. 000
ACRE 0. 000 0. 00
2,922.57000 0. 000 0. 00
0285 213-00061 *Mul ch Tackifier 1, 320. 000 0. 000
LB 0. 000 0. 00
6. 02000 0. 000 0.00
0290 214-00240  *Deciduous Tree (4 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
1, 619. 69000 0. 000 0. 00
0295 214-01010 *Brush Layer Cutting 825. 000 0. 000
EACH 0. 000 0. 00
2.80000 0. 000 0.00
0300 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 2,523. 000 0. 000
d ass
SY 0. 000 0. 00
3. 78000 0. 000 0. 00
0305 240- 00000 *Wldlife Biologist 80. 000 0. 000
HOUR 4. 000 550. 20
137. 55000 4. 000 550. 20
0310 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
4,765. 18000 0. 000 0. 00
0315 250- 00050 *Moni toring Technici an 40. 000 0. 000
HOUR 0. 000 0. 00
145. 92000 0. 000 0.00
0320 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
209. 31000 0. 000 0. 00
0325 250-00120 *Material Sanpling and Delivery 10. 000 0. 000
EACH 0. 000 0. 00
143. 53000 0. 000 0.00
0330 250- 00200 Material Handling (Stockpile) 20. 000 0. 000
cY 0. 000 0. 00

129. 23000 0. 000 0. 00



CONTI D

Roadway

CAT NO0200

0335 250-00210

0340

250- 00220

0345

304- 02000

0350

304- 06000

0355

403- 00720

0360

411- 10255

0365

412- 00600

0370

420- 00000

0375

420-00112

0380

504- 04420

0385 506-00212

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Aggregat e Base Course (O ass 2)

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

Ceonenbr ane

Geotextile (Drainage) (Cass 1)

Precast Panel

Faci ng

Riprap (12 Inch)

ESTI MATE NO

CcY

TON

TON

TON

SY

SY

SY

SF

CY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0001

20. 000

137. 55000

10. 000

299. 02000

1,192. 000

43.54000

1, 336. 000

38. 89000

1, 037. 000

192. 00000

145. 000

46. 50000

30. 000

178. 82000

406. 000

11. 46000

1,183. 000

6.11000

2,720.000

75. 84000

169. 000

305. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:52: 00

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0390 506-00236 Ri prap (36 Inch) 279. 000 0. 000
cY 0. 000 0. 00
257. 03000 0. 000 0. 00
0395 506-00412 Soil Riprap (12 Inch) 142. 000 0. 000
cY 0. 000 0. 00
297. 87000 0. 000 0. 00
0400 506-01020  Geogrid Rei nforcenent 1, 154. 000 0. 000
Sy 0. 000 0. 00
14. 35000 0. 000 0. 00
0405 507-00000 *Concrete Sl ope and Ditch Paving 7.000 0. 000
cY 0. 000 0. 00
1, 176. 84000 0. 000 0. 00
0410 507-00350 G outed Riprap Slope and Ditch Paving 154. 000 0. 000
cY 0. 000 0. 00
462. 12000 0. 000 0. 00
0415 515-00120 *Wat er proofi ng (Menbrane) 524. 000 0. 000
SY 0. 000 0. 00
28. 71000 0. 000 0. 00
0420 515-00400 *Concrete Seal er 87.000 0. 000
Sy 0. 000 0. 00
37. 68000 0. 000 0. 00
0425 601-03000 *Concrete Cass D 10. 000 0. 000
cY 0. 000 0. 00
1, 052. 55000 0. 000 0. 00
0430 601-03030 *Concrete Class D (Box Cul vert) 34. 000 0. 000
cY 0. 000 0. 00
1,124. 31000 0. 000 0. 00
0435 601-03040 *Concrete Class D (Bridge) 83. 000 0. 000
cY 0. 000 0. 00
1, 228. 37000 0. 000 0. 00
0440 601-03050 *Concrete Class D (Wall) 76. 000 0. 000
cY 0. 000 0. 00

1, 309. 72000 0. 000 0. 00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0445 601-40300 *Structural Concrete Coating 166. 000 0. 000
SY 0. 000 0. 00
21.53000 0. 000 0. 00
0450 601-40400  *Structural Concrete Stain 227.000 0. 000
SY 0. 000 0. 00
21.53000 0. 000 0. 00
0455 602- 00000 Rei nforcing Steel 7,997.000 0. 000
LB 0. 000 0. 00
2.39000 0. 000 0. 00
0460 602-00020 *Reinforcing Steel (Epoxy Coated) 19, 947. 000 0. 000
LB 0. 000 0. 00
3.59000 0. 000 0. 00
0465 603-01180 18 Inch Reinforced Concrete Pipe 56. 000 0. 000
LF 0. 000 0.00
418. 93000 0. 000 0. 00
0470 603-50012 12 Inch Plastic Pipe (SDR 35) 114. 000 0. 000
LF 0. 000 0. 00
106. 56000 0. 000 0. 00
0475 603-61240 24 Inch Flexible Pipe 68. 000 0. 000
LF 0. 000 0. 00
302. 84000 0. 000 0. 00
0480 603-71410 10x14 Ft Concrete Box Cul vert (Precast) 319. 000 0. 000
LF 0. 000 0. 00
2,319. 08000 0. 000 0. 00
0485 604-14510 Inlet Special (Triple) (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
17, 144. 55000 0. 000 0. 00
0490 604-39010 Manhol e Speci al (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
15, 107. 92000 0. 000 0. 00
0495 606-00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 44.000 0. 000
LF 0. 000 0. 00

124. 33000 0. 000 0. 00



CONTI D

Roadway

CAT NO0200

0500 606-01340

0505

606- 01370

0510

606- 01380

0515

606- 01400

0520

606- 02003

0525

606- 11035

0530

607- 00005

0535

607- 00010

0540

607-11300

0545

607-11525

0550 608-00000

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

Transition Type BRLOM GR3

*End Anchorage (Nonfl ared)

*Bridge Rail

Type 10 MASH

End Post

Corner and Line Brace Post

Fence Conbination Wre Wth Treated Woden Posts

*Fence (Plastic)

*Concrete Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 545. 33000
2.000
EACH
5, 860. 79000
1. 000
EACH
2, 235. 47000
4. 000
EACH
3, 596. 61000
1. 000
EACH
5, 682. 57000
201. 000
LF
351. 71000
4. 000
EACH
418. 63000
1. 000
EACH
897. 06000
101. 000
LF
23. 92000
500. 000
LF
5. 98000
236. 000
5%

152. 01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:52: 00

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0580

0585

0590

0590

0595

608- 00010

609-21020

609- 24008

612- 00001

612-00003

613- 00200

613- 04020

613-40010

613- 50210

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON

Roadway

*Concrete Curb Ranmp

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (8 Foot)

*Del i neat or

(Type I)

*Del i neator (Type II1)

Condui t

*2 Inch Electrical

MATERI AL ALLOWANCE 2"

condui t

Hanger System

St andard Foundati on

*Li ght

MATERI AL ALLOMNCE Rei nforcing Steel

for caisson

Tenporary Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32.000
sy
307. 16000
566. 000
LF
68. 75000
30. 000
LF
188. 07000
6. 000
EACH
59. 80000
3. 000
EACH
71. 76000
1, 002. 000
LF
35. 88000
LF
7. 40034
1. 000
LS
14, 532. 12000
6. 000
EACH
3, 827. 45000
EACH
337. 50000
1. 000
LS

17, 941. 18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 002. 000
1, 002. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2021

7,415

2,025

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:52: 00

AMOUNT

7,415

2,025

.00

.00

.00

.00

.00

.00

14

.00

.00

00

.00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0600 614-00011 Sign Panel (Cass I) 12. 000 0. 000
SF 0. 000 0. 00
26. 31000 0. 000 0. 00
0605 614-00012 *Sign Panel (Class Il) 93. 000 0. 000
SF 0. 000 0. 00
33. 49000 0. 000 0.00
0610 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 0. 000 0. 00
17. 94000 0. 000 0. 00
0615 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
239. 22000 0. 000 0.00
0620 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 115. 000 0. 000
LF 0. 000 0. 00
26. 31000 0. 000 0. 00
0625 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 9. 000 0. 000
EACH 0. 000 0. 00
299. 02000 0. 000 0.00
0630 619-00007 Connect To Existing Waterline 2.000 0. 000
EACH 0. 000 0. 00
2,882.38000 0. 000 0. 00
0635 619-06120 12 Inch Ductile Iron Pipe (O ass 52) 118. 000 0. 000
LF 0. 000 0. 00
211. 03000 0. 000 0.00
0640 619-06125  12-Inch Ductile Iron Pipe (Preinsulated) (O ass 52) 79. 000 0. 000
LF 0. 000 0. 00
288. 43000 0. 000 0. 00
0645 619-10180 18 I nch Wl ded Steel Pipe 44.000 0. 000
LF 0. 000 0. 00
162. 60000 0. 000 0.00
0650 619- 75000 Cast Iron Val ve Box 2.000 0. 000
EACH 0. 000 0. 00

263. 80000 0. 000 0. 00
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PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0655 619- 75096 12 Inch Gate Valve (Mieller RAGY) 2.000 0. 000
EACH 0. 000 0. 00
3, 905. 75000 0. 000 0. 00
0660 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 10, 645. 10
53, 225. 50000 0. 200 10, 645. 10
0665 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0.171 119, 956. 64
701, 500. 84000 0.171 119, 956. 64
0670 626-01114  *Public Information Managenent (Tier 1V) 305. 000 0. 000
DAY 27.000 1, 905. 39
70.57000 27.000 1, 905. 39
0675 627-00013 Paverment Marking Paint (H gh Build) 28. 000 0. 000
GAL 0. 000 0.00
156. 48000 0. 000 0. 00
0680 627-00013 Pavement Marking Paint (H gh Build) (Tenporary) 22.000 0. 000
GAL 0. 000 0. 00
28.19000 0. 000 0. 00
0685 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 319. 000 0. 000
SF 0. 000 0. 00
32. 29000 0. 000 0. 00
0690 627-30410 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 348. 000 0. 000
Li ne
) SF 0. 000 0. 00
22.43000 0. 000 0. 00
0695 630- 00000 *Fl aggi ng 6, 000. 000 0. 000
HOUR 0. 000 0. 00
33. 49000 0. 000 0. 00
0700 630- 00007 *Traffic Control Inspection 90. 000 0. 000
DAY 10. 000 2,332.40
233. 24000 10. 000 2,332.40
0705 630-00012 *Traffic Control Management 195. 000 0. 000
DAY 10. 000 10, 106. 90

1, 010. 69000 10. 000 10, 106. 90



CONTI D

Roadway

CAT NO0200

0710 630-80335

0715

630- 80340

0720

630- 80341

0725

630- 80342

0730

630- 80355

0735

630- 80357

0740

630- 80360

0745

630- 80363

0750

630- 80370

0755

630- 80380

0760 630-85006

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Barrier (Tenporary) (Concrete)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)
(Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
299. 02000
48. 000
LF
59. 80000
52. 000
EACH
47. 84000
12. 000
EACH
71. 76000
2.000
EACH
7, 176. 47000
(B 2.000
EACH
1, 794. 12000
70. 000
EACH
35. 88000
2.000
EACH
59. 80000
560. 000
LF
67. 85000
100. 000
EACH
5. 98000
4.000
EACH

7,176.47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.500
2.500

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
4. 000
4.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
50. 000
50. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 08/ 23/ 2021

747.

478.

287.

7,176

1,255

299.

55

.00

40

04

47

.00

80

.00

.00

00

.00

11:52: 00

AMOUNT

747.

478.

287.

7,176

1, 255

299.

55

.00

40

04

47

.00

80

.00

.00

00

.00
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ESTI MATE RUN 08/ 23/ 2021

CAT NO0200

0765 700-70010

0770

700- 70016

0775

700- 70023

0780

700- 70034

0785

700- 70060

0790

700-70111

0795

700- 70380

0800

700- 70587

0805 700- 70587

CAT NO0400

0810 620-00002

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON
Roadway
F/ A M nor Contract Revisions
F/ A Fuel Cost Adj ustnment

F/ A On-The-Job Trai nee

F/ A Cont anmi nated Groundwat er Managenent

F/ A Adj ust

Uilities

Project First Program

F/ A Erosion Control

F/ A Hazardous Waste Di sposal

(Lab Anal ysi s)

F/ A Hazar dous Waste Di sposal

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NG 0001 11: 52: 00
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
12, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 3, 715. 550 3, 715.55
1. 00000 3, 715. 550 3, 715. 55
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,509,638.92$  196,520.11% 196, 520.11
1.000 0. 000
EACH 1.000  111,074.25
111, 074. 25000 1. 000 111, 074. 25
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PCN: 19263- Bl D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0001 11: 52: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 113, 466. 41
113, 466. 41000 1. 000 113, 466. 41
0820 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 14, 950. 98
14, 950. 98000 1. 000 14, 950. 98

CAT 0400 CURRENT AMT $ 239,491.64 % 239,491.64%  239,491.64

PROJECT TOTAL CURRENT AMI $ 5,749,130.56 % 436,011.75$%  436,011.75



